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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Accurate Plating Company - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V

Subject: POLREP #3
Final POLREP
Accurate Plating Company
C540
Cleveland, OH
Latitude: 41.5010300 Longitude: -81.6453580

To: Mike Dziak, Cleveland Division of Fire
NRC Duty Officer, National Response Center
Kevin Clouse. OEPA
Michael Chezik, US DOI
Mila Bensing, USEPA
Mark Durno, USEPA
Jason El-Zem, USEPA
Mark Johnson, USEPA
Jeff Kelley, USEPA
Linda Nachowicz, USEPA
Carol Ropski, USEPA
Jerome Kujawa, USEPA
Sherry Fielding, USEPA
Suzanne Prusnek, OEPA

From: James Augustyn, OSC
Date: 8/15/2011
Reporting Period: July 25 through August 12, 2022

1. Introduction
1.1 Background

Site Number: C540 Contract Number:

D.O. Number: 71 Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:
Mobilization Date: 6/22/2011 Start Date:

Demob Date: 8/12/2011 Completion Date:
CERCLIS ID: OHNO000510578 RCRIS ID:

ERNS No.: ' State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Cnitical Removal Action

1.1.2 Site Description

6/2/2011
Time-Critical
Removal Action

6/22/2011
8/12/2011
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Accurate Plating Company (Accurate) began electroplating at the Site in 1965 Electroplating operations included grinding,
polishing, detergent cleaning and nnsing, metal plating (cadmium, cyanide zinc, caustic zinc, acid zinc, nickel, and brass) and
final nnsing Accurate ceased plating operations in 2009

In mid-2010, Accurate closed the facility and abandoned the electroplating waste at the Site  The owner attempted to drum and
label waste to aid in disposal but had insufficient funds to proceed with disposal of waste off-Site

See Previous POLREPs for additional details.

1.1.2.1 Location

The Accurate Site 1s located at 6512 Carnegie Avenue, Cleveland, Ohio
1.1.2.2 Description of Threat

In addition to the drummed waste, there are multiple in-ground storage pits which contain cyanide ladened rinse waters Two
plating lines containing sludge are present at the Site  All tanks associated with the facility’s wastewater treatment unit are
assumed to contain untreated wastewater

See previous POLREPs for additional details

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On April 29, 2011, U S EPA OSC James Augustyn conducted a Site visit with the owner and representatives of the Cleveland
Fire Prevention Bureau Conditions at the Site remain as stated in the Ohio EPA referral package

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date

On Monday, July 25, 2011, Two (2) vacuum trucks arrived on Site to remove non-hazardous liquid (NHL) and sludge (NHS) from
tanks and pits All waste was removed from Tank T1 (unknown tank next to plating line) and Pits P2 (unknown pit in SW room),

P3 (Cleaner dump pit near WWTF) After waste removed, T1, P2, P3 were pressure washed and P2 and P3 were backfilled with
crushed concrete to floor level

On Tuesday, July 26, Tank T1 was picked up by scrap metal company on roll-off truck Load of crushed concrete arrived on
Site Four (4) boxes of florescent hight bulbs were shipped offsite via UPS and 4 additional boxes were dropped off Remaining
metal infrastructure from T1 and T18 was removed and loaded into a scrap metal box Numerous drums were bulked into other
compatible drums to reduce volumes

On Wednesday, July 27, the exterior hydrochlonc acid tank was confirmed to be empty and MT was painted on it Empty
consolidated drums and buckets were cut and placed in Waste Management (WM) roll-off box

On Thursday, July 28, Vacuum truck arrived on Site and removed non-hazardous liquid and sludge from pits P7, P5, P8 and the
main trench Plastic liners were removed from pits P7 and P4 Pit P7 and the main trench were pressure washed in preparation
for crushed concrete backfill Four (4) boxes of florescent ight bulbs were shipped off Site

On Friday, July 29, Two (2) vacuum trucks removed non-hazardous liquid and sludge from pits P4, P8, P5 and P6 and Tank
T18 Plastic hners were removed from pits P5 and P7 and all pits were pressure washed and backfilled with crushed concrete
after waste removed One (1) Philip Service Corporation (PSC) semi truck arnved on site and removed eighty-three (83) drums
in waste streams nonhazardous solids (NHS) and base hquids (BL)

On Monday, August 1, One (1) PSC semi truck arrived on site and removed forty-three (43) 55-gallon drums, five (5) 5-gallon
buckets and one (1) 250-gailon tote in waste streams base solids (BS), BL, NHS, OIL, acid iquids (AL), cyanide solids (CNS),
cyanide hquids (CNL) Last section of main trench near plating line was cleaned and backfilled

On Tuesday, August 2, ERRS disassembled the east side of the plating line up to tank T9, including tanks, pipes and hoses
Waste Management removed one (1) 20-yd roll-off box and dropped off one (1) empty 30-yd box

On Wednesday, August 3, one (1) 30-yd WM roll-off box was picked up and removed from Site ERRS continued cleaning in
WWTF area

On Thursday, August 4, ERRS pressure-washed tanks previously removed from the plating line  Nine (9) cubic yd polybags
were filled with maternal from floor sweeping piles FS1, FS2 and FS3

On Friday, August 5, One (1) 30-yd WM roll-off box was picked up and removed from Site and one (1) empty was dropped off
Two (2) scrap metal boxes were removed from Site and one (1) empty was left One (EQ) tanker truck arrived on site and
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removed 4,850 gallons of UN1760 corrosive hquids from tanks T17 and T9

On Monday, August 8, ERRS removed scrap metal parts from T9, moved floor sweeping piles FS3 and FS4 into four (4) cubic
yard polybags and filled three (3) boxes with fluorescent lights

On Tuesday, August 9, at approximately 11 15 am an outlet pipe was broken off the bottom of T15 and approximately 1,400
gallons of corrosive, low-pH liquid spilled on the floor The hquid flowed outside of the building and approximately 200 gallons
fiowed into a sewer catch basin on Cedar Ave before it was contained by ERRS The street was flagged off and the liquid was
immediately contained by crushed concrete dams Liguid on the street was placed into poly 55-gallon drums A tanker truck
arrived on Site and removed 1200 gallons of UN1760 corrosive liquid acid waste and pressure washing water from the street,
sidewalk, building floor and tank T15 The NRC, Ohio EPA and Regional Sewer District were notified of the incident The
Regional Sewer District confirmed the acid did not impact downstream locations and was contained in the catch basin

On Wednesday, August 10, one (1) EQ tanker truck arrived on Stte and removed 1,215 gallons of UN1760 corrosive liquid
waste from tanks T16 and T9 Tanks T9 and T16 were pressure washed and ERRS disassembled the remaining catwalk and
tanks from the plating line

On Thursday, August 11, three (3) 50-cy scrap metal boxes and one (1) 20-cy scrap metal box were filled with pressure-washed
AST's and metal debris from the plating lines and removed from site by Cleveland scrap SE and SW rooms were completely
cleared of all debris and pressure washed ERRS began decontamination of on-Site equipment

On Friday, August 12, Two (2) PSC trucks arrived on Site and removed remaining site waste including 21 cy polybags, nine (9)
55-g drums, three (3) 5-g buckets, one (1) lab pack and one (1) flammables tote and delivered to disposal facility Petro Chem
Processing Group in Detroit Waste Management removed one (1), 30-cy box from Site Three (3) florescent light boxes were
removed from Site by UPS ERRS decontaminated remaining equipment and transported it off-site, temporary electricity in the
building was shut off, north room was cleared of debris and swept, Hertz removed from site all remaining rentat equipment and
Site trailer was emptied and prepared for demobilization

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See previous POLREPs

2.1.4 Progress Metrics
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Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal
Waste Stream Medium Quantity Muanifest # Treatinent Disposal Date

Non-hazardous hquid 3,600 008163126JJK 7/22/11
hquids 0291 sallons

Non-hazardous liquid 4,600 008163127JJK 7/22/11
hquids 029L gallons

Non-hazardous hquid 2,200 008163130JJK 7/25/11
hiquids 0291 gatlons Dynecol INC
Non-hazardous hquid 800 gallons | 008163128}JK 6520 Georgia St | 7/25/11
hquids 0291 Detrout, MI
-Non-hazardous 3200 gallons | 008163152JJK 48217 7/28/11
liquids 029L hquid

Non-hazardous hquid 1500 gallons | 008163176JJK 72911
hquids 0291

Non-hazardous hquid 1500 gallons | 0081631751JK 7/129/11
liguids 0291

NA3082Hazwaste | hquid 45,000 tbs

Liquid N , 7/29/11
NA3077Hazwaste | solid 4,000 Ibs 00889581310K

Solid

UN3264 Waste liquid 1300 Ibs

Corrosive Liquid,

Acidic. Inorganic

UN3266 Waste hiquid 1800 Ibs

Corrosive Liquid.

Basic. Inorganic

NA3077 sohd 2400 Ibs

Hazardous Waste.

Sold

UN3264 Waste liquid 0600 Ibs
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Corrosive Liguid.
Acidic, Inorganic

NA3082
Hazardous Waste.
Liquid

hquid

4200 lbs

NA3082
Hazardous Waste.
Liquid

liquid

6600 Ibs

Non DOT, Non
Regulated
Matenal

liquid

1200 Ibs

NA3077
Hazardous Waste
Cyanide Solutions

liquid

6600 Ibs

NA3077
Hazardous Waste
Cyantde Solutions

liquid

2500 ibs

Non DOT, Non
Regulated
Matenial

liquid

0600 1bs

008895814JJK

Petro-Chem
Processing Grp
421 Lycaste
Detroi, Ml
48214

8/01/11

UNI1760 Corrosive
Liquid, Caustic
Liquid

hquid

4850 gallons

008731350JJK

Envirite of Ohio
2050 Central
Ave SE
Canton, OH
44707

8/05/11

UN1760 Corrosive
Liquid, Acid
Liquid

hiquid

1200 gallons

001347830FLE

EQ Detroit Inc
1932 Frederick.
Detroit, MI
48211

8/09/11

UN1760 Corrosive
Liquid. Caustic
Liquid

hquid

1215 gallons

008731380JJK

Envirite of Ohio
2050 Central
Ave,SE
Canton, OH
44707

8/10/11

AA3077
Hazardous Waste
Caustic Solid

sohd

42000 Ibs

008904056JJK

NA3077
Hazardous Waste
Caustic Sohd

solid

400 Ibs

UNI1791
Hypochlorite
Solutions. Bleach

hquid

1600 Ibs

UNI1263 Paimt
Related Material

hquid

1200 Ibs

Universal Waste
Ballast for
Recycling

solid

1200 Ibs

UN2331 Zinc
Chloride

solid

400 1bs

UN1263 Paint
Related Matenal
loose pack

solid

2000 Ibs

UN323S Corrosive
Liquid, Acidic

hquid

400 Ibs

UN3207 Corrosive
_iquid. Caustic

hquid

400 Ibs

UN1935 Cyanide
Solutions

hquid

20 Ibs

UN3287 Toxic
l_iquid. [norganic

hquid

20 Ibs

UN1439 Zinc
Powder

sohid

20 lbs

UN3139
Oxidizing Liquid

hquid

20 Ibs

UN1943
FFlammable
Liquids

hiquid

20 lbs

UN2788 Acetic
Acid Glacial

liquid

20 Ibs

UN1638 Mercury
lodide Solution

hquid

20 Ibs

1UN3414 Sodium
Cvanide Solution

hiquid

20 1bs

008904054JIK

Petro-Chem
Processing Grp
421 Lycaste
Detroit, Ml
48214

8/12/11
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Liquid, Acidic

Non DOT liquid 25 Ibs
Regulated Waste
UN3264 Corrosive | hquid 30 Ibs

2.2 Planning Section

2.2.1 Anticipated Activities

None

2.2.1.1 Planned Response Activities

None

2.2.1.2 Next Steps
None

2.2.2 Issues

None

2.3 Logisties Section
2.4 Finance Section
2.4.1 Narrative

ERRS and START costs as of 8/11/2011 (including pending costs)

Estimated Costs *

" Budgeted ”TotalToDate" Remaining "%Remaining

lExtramuraI Costs

ERRS - Cleanup Contractor || $320.000 00]] $198,867 00] $121,133 00 37 85%
TAT/START || $40,000.00]  $36.466.00]  $3,534.00 8.84%
Intramural Costs

USEPA - Direct | $42.000.00  $20.500.00  $21,500.00] 51.19%
[Total Site Costs $402,000.00] $255,833 00]|  $146,167.00 36.36%

Page 5 of 6

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s) Other
tinancial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided 1n this
report does not necessarily represent an exact monetary figure which the government may include i any claim for

cost recovery.

2.5 Safety Officer
2.6 Liaison Officer

2.7 Information Officer

3. Participating Entities
3.1 Unified Command

3.2 Cooperating and Assisting Agencies

4. Personnel On Site
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One (1) U S. EPA OSC, one (1) START Contractor, tive (5) ERRS contrator personnel (1 RM, | FCA, 1, | Foreman, 2
Laborers).

5. Definition of Terms
6. Additional sources of information
6.1 Internet location of additional information/reports
6.2 Reporting Schedule
This is the Final Report

7. Situational Reference Materials

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\accurateplati... 8/15/2011


file://C:/Documents

08/12/2011







i
ERLN T






